

Programme Update April 2024

- 1 Complete
- 1A Underway
- 2A Complete
- 2B June 2024 - June 2025
- 3A On Hold / S278 Development
- 3B Dependant on Funding
- 4 Modelling & Outline Design
- 5 Dependant on Funding

- 1 Market Street
- 1A High Street
- 2A Instone Road unction
- 2B West Hill Junction
- 3 Hythe Street
- 3A Spital Street
- 4 Westgate Road/Hythe Street & Kent Road Junction
- 5 Home Gardens/Overy Liberty

Ph4 possible extension

